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Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of December 2004. 
 
Included in this section are descriptions of significant accomplishments considered to have made 
the greatest contribution toward safe, timely, and cost-effective clean up; progress against the 
contract with RL; project cost summary analysis; and overviews of safety and critical issues that 
identify the high-level challenges to achieving cleanup progress. 
 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition 
(Project Baseline Summary [PBS] RL-0011) 
 
PFP Deactivation and Decommissioning (D&D):  The deactivation Notice of Construction 
(NOC), the final NOC required for conducting all PFP D&D activities necessary to place PFP in a 
ready for demolition condition, was approved in December by RL, the Environmental Protection 
Agency, and the Washington State Department of Health.  This NOC consolidated and superseded 
nine existing NOCs.    
 
PFP Facilities Demolition:  Progress continues on schedule to demolish ten additional PFP 
facilities to slab-on-grade by September 30, 2005.  Demolition of the eighth building, 2904-ZA, 
was completed in December.  Several punch list items remain for final completion.  
 
Tri-Party Agreement milestone M-083-031:  Isolation of transfer pumps in 241-Z to the 
Tank Farms was completed on December 8, 2004.  This completes Tri-Party Agreement milestone 
M-083-031 more than six months ahead of the June 30, 2005 commitment.   
 
Low-Level Waste Cleaning:  Room 142 hoods one through four, and Room 134 hoods three 
and four, have been cleaned or decontaminated to low level waste.  A total of seven hoods and 
gloveboxes now meet the low-level waste criteria. 
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)  
 
Sludge Treatment:  The first of four Large Diameter Containers (LDCs) containing 0.5 cubic 
meters (m3) of North Load Out Pit (NLOP) sludge was shipped to T Plant on January 5, 2005.  K 
East Basin water visibility was restored and 4m3 of sludge was containerized, leaving 1m3 to go in 
the Weasel Pit sludge collection effort.  Removal of all excess pole tools (212) from K West was 
completed.  The booster pump station design for the K East to K West sludge transfer system was 
completed and released for fabrication.  Sludge retrieval proof-of-principle testing was also 
completed. 
 
Multi-Canister Overpack (MCO) Welding at the Canister Storage Building:  FH welded 
and “N” stamped 15 MCOs during December.  As of January 24, 2005, a cumulative total of 306 
MCOs were welded and “N” stamped, leaving 95 MCOs to be welded.     

g 
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Notable Accomplishments, continued 
 

Solid Waste Stabilization and Disposition (PBS RL-
0013) and Operate Waste Disposal Facility (PBS RL-
0080) 
 
Transuranic (TRU) Waste Program:  Shipments to the Waste Isolation Pilot Plant (WIPP) 
resumed in December after DART® audit approval by the Environmental Protection 
Agency/Carlsbad Area Field Office/New Mexico Environmental Department.  Six shipments were 
completed in December, versus a total of 30 planned for fiscal year 2005 through December.   
 
TRU Waste Retrieval:  A total of 83 cubic meters (m3) of suspect TRU waste was retrieved in 
December versus 104 m3 planned.  Four hundred six m3 has been retrieved fiscal-year-to-date 
versus 364 m3 planned. 
 
Mixed Low Level Waste (MLLW):  A total of 103 m3 of MLLW waste was dispositioned in 
December versus a planned 85 m3.  Three thousand, seven hundred and eight m3 has been 
dispositioned to date versus 3,357 m3 planned.  TPA Milestone M-92-42B was completed one year 
ahead of the December 2005 date, with treatment of 3,260 m3 of MLLW.  
 
 

Safeguards and Security (PBS RL-0020) 
 
Material Access Area (MAA):  Safeguards and Security (SAS) reduced the single MAA in 
Building 234-5Z at the Plutonium Finishing Plant. 
 
 

Soil and Water Remediation Groundwater/Vadose 
Zone (PBS RL-0030) 
 
TPA M-24-57D:  This TPA milestone was completed on schedule on December 31, 2004.  All 15 
wells (30 cumulative) were completed and accepted in agreement with the TPA requirements. 
 
Well Decommissioning:  HNF-23522, “Hazard Evaluation for Closure of Groundwater 
Monitoring Wells (‘Webster Wells’) Using Jet Shot Penetrating Charges” was issued on December 
21, 2004, thus expediting the process for completing Unresolved Safety Questions (USQs) for the 
jet-shot and subsequent well decommissioning work.  
 
Well attribute reports and decommissioning profiles for 50 wells were completed, and a Request 
for Proposals to subcontract their decommissioning was issued. 
 
100 NR-2 Remediation:  A public workshop was held on December 8, 2004 to discuss the 
proposed plan for alternative treatment of Strontium-90 in the groundwater at 100-N.  Several 
participants remarked that it was the least contentious NR-2 workshop they had attended in the 
last ten years.  Comments and concerns will be incorporated in the Treatability Test Plan planned 
for release in May as a comment draft. 
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Notable Accomplishments, continued 
 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-
0040) 
 

Deactivation and Decommissioning: 
 
FH continues demolition preparation and asbestos abatement activities ahead of schedule on 
several U Plant Ancillary structures. 
 
200 Area RI/FS Work: TPA Milestone M-13-00O was met 11 days ahead of schedule when 
DOE-RL submitted the 200-SW-1 Non Radioactive Landfills and Dump Group/200-SW-2 
Radioactive Landfills and Dump Group RI/FS Work Plan to Ecology on December 20, 2004.  (FH 
had originally submitted the document to DOE-RL on December 7, 2004.)  FH submitted the 200-
IS-1 Tanks/Lines/Pits/Boxes Waste Group/ 200-ST-1 Septic Tank and Drain Fields Waste Group 
RI/FS Work Plan to DOE-RL on December 16, 2004 for transmittal to Ecology. 
  
Reliability Projects: 
 
Radio System Narrow Banding:  Project L-347, Narrowband Radio Communications, was 
completed on December 30, 2004.  This project modified or replaced existing radio systems to 
ensure Hanford systems operate in compliance with the Telecommunications and Information 
Administration Federal Narrowband Mandate.  
 
182-B Pump Installation:  Project L-327, Install BPA-Provided Energy Efficient Pumps at 182-
B, was completed on December 20, 2004.  This project designed and constructed a modern, 
energy-efficient pumping system to replace the 50-year-old 100 Area export water pumps and 
associated electrical system. 
 
A-8 Electrical Substation:  On December 30, 2004, the request for proposal was issued for             
Project L-325, 230KV Substation A-8 Upgrade.  The A-8 Substation provides electrical power to all 
Hanford Central Plateau facilities.  
 
 

Nuclear Facility D&D, River Corridor Contract Project 
(PBS RL-0041) 
 
Uranium Disposition:  Fuel shipments were initiated for burial at the Mixed Waste Trenches 
more than four months ahead of schedule.  As of January 21, 2004, 260 containers had been 
shipped. 
 
300 Area D&D: Demolition preparation activities were completed on three additional structures 
(3768, 3769, and 3770), and structural demolition of 3770 was initiated.  Structural demolition of 
all three of these structures is forecast to be completed by early February 2005.  In addition, 
direction was received from RL to demolish two additional structures (3762 and 3764).  This work 
is forecast to begin in February 2005. 
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Notable Accomplishments, continued 
 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  Four Interim Storage Casks (ISCs) were shipped from FFTF to the 200-Area 
Interim Storage Area.  This represents the fourth through seventh of nine ISCs that will be 
shipped during this campaign. 
 
Primary Sodium Drain:  Good progress continues on preparations for Phase 3 of primary 
sodium drain to complete draining of the reactor vessel.  Assembly of the reactor vessel drain 
pump continued in the Maintenance and Storage Facility (MASF).  The first section of the pump 
mast was completed, the sodium and argon lines were welded and the strongback was extended.  
Preparations for testing the pump in MASF also continued; the test tank was fabricated and 
placed in the air cell. 

 
Issues 

 

Nuclear Materials Stabilization and Disposition  
 
Special Nuclear Material (SNM) De-inventory Delay:  DOE authorization to allow shipment 
of Hanford plutonium material to the Savannah River Site (SRS) due by August 30, 2004, has not 
been received.  The continued delay in authorization to ship will result in a delay in completion of 
the SNM de-inventory of the PFP complex.  The Record of Decision, a key document required by 
DOE prior to issuing the authorization for Hanford to ship SNM to SRS, is not expected now until 
late January or February 2005. 
 

SNF Stabilization and Disposition  
 
Canister Shipments to the Environmental Restoration Disposal Facility (ERDF):  
Shipment of canisters retrieved from the basins to ERDF were suspended in October due to 
questions regarding the classification of waste.  Subsequent investigation and sampling has 
confirmed that the majority of waste shipped to ERDF is low level; however, coupon samples 
taken from some of the canisters indicate the possibility of a higher transuranic content.  
Preliminary results show the need for further analysis of approximately eight boxes.  In the 
meantime, FH submitted, and RL approved on January 21, 2005, a Justification for Continued 
Operations (JCO), which allows continued storage of canisters at the 100K area while awaiting 
resumption of shipments to ERDF.  
  
K East Basin Weasel Pit Surface Cracks:  Sludge and debris removal activities in the K East 
Basin Weasel Pit revealed several surface cracks in the pit wall.  FH initiated an investigation in 
order to characterize these cracks and evaluate the possibility of leaks or loss of structural 
integrity.  The final report was issued on January 21, 2005, and the evaluation results show no 
evidence of water leakage, structural weakness, or other necessity to stop cleanup work in the 
basin. 
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CY 2003 = 0.19
CY 2004 = 0.10
DOE Complex Comparison Average = 
0.34 (CY03)

The Safe Hours total is currently 
2,078,672 hours.  

A case from September 2004 was 
reclassified to DAFW status this 
month.

CY 2003 = 1.3
CY 2004 = 1.0
DOE Complex Comparison
Average = 1.7 (CY03)

Fluor Hanford and its subcontractors 
finished CY 2004 with the lowest 
rate on record, a rate of less than 
1.0 cases per 200,000 hours. This 
marks a significant reduction from 
the previous plateau of 1.5 cases 
per 200,000 hours.  Two programs 
implemented during CY 2004 have 
assisted in the reduction - leading 
indicators and safety inspections.

 

Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on 
improving safety through the efforts of the PHMC workforce as they implement the Integrated 
Environmental Safety and Health Management System, work towards achieving Voluntary 
Protection Program “Star” status, and accomplish work through Enhanced Work Planning.  Safety 
and health statistical data is presented below.  The safety charts are reported according to 
Occupational Safety and Health Administration (OSHA) standards.    
 
Total OSHA Recordable Case Rate:  Fluor Hanford and its 
subcontractors finished CY 2004 with a 0.96 OSHA Recordable Case Rate, the lowest rate on 
record.  Two programs implemented during CY 2004 have assisted in the reduction—leading 
indicators and safety inspections. 
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OSHA Days Away From Work (DAFW) Case Rate:  The 
Safe Hours total is currently 2,078,672 hours.  A case from September 2004 was 
reclassified to DAFW status this month. 
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Fiscal year calculations are not 
included as DOE does not publish a 
comparison rate, and comparisons of 
partial fiscal year data to prior years 
would not be appropriate due to the 
routine cyclical trends in the data.
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Safety Overview, continued 
 
 

First Aid Case Rate:  There has been a steady, long term increasing trend in the 
First Aid Case Rate over the past three years, but the trend appears to be ending.  The data do 
show summer cycles within the trend due to insect and wind related cases in the summer season.  
There is a significant decrease for the two months of September and November 2004. 

 

Safety Cost Index:  The data are stable on a rate below the DOE Complex 9.96 
cents per hour rate. 
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2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $2.7 $2.6 $0.1
Nuclear Materials Stabilization & Disposition RL-0011 $211.0 $210.2 $0.8

SNF Stabilization & Disposition RL-0012 $129.9 $129.9 $0.0
Solid Waste Stabilization & Disposition RL-0013 $167.3 $168.1 -$0.8

Safeguards & Security RL-0020 $57.6 $57.6 $0.0
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $61.3 $62.2 -$0.9

Nuclear Facility D&D, Remainder of Hanford RL-0040 $89.9 $87.5 $2.4
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.2 $17.0 $2.2

Nuclear Facility D&D, FFTF Project RL-0042 $46.4 $44.2 $2.2
Operate Waste Disposal Facility RL-0080 $3.8 $3.6 $0.2

$789.2 $783.0 $3.1 $0.9 $2.3

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

 

FY 2005 FH Funds vs. Spend Forecast ($M) 

 
 

 
 
 

 
 
 

FY 2005 Schedule/Cost Performance ($M) 
 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.8 $0.4 $0.3 -$0.5 -55.4% $0.1 13.6% $2.6

RL-0011 Nuclear Materials Stabilization & Disposition $45.7 $41.3 $39.1 -$4.4 -9.5% $2.2 5.4% $215.6

RL-0012 SNF Stabilization & Disposition $27.7 $24.1 $31.8 -$3.7 -13.2% -$7.8 -32.3% $119.6

RL-0013 Solid Waste Stabilization & Disposition $31.9 $33.0 $35.6 $1.1 3.5% -$2.6 -7.8% $164.7

RL-0020 Safeguards & Security $10.8 $10.8 $11.6 $0.0 0.0% -$0.7 -6.6% $55.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $11.0 $8.8 $9.7 -$2.2 -19.7% -$0.9 -10.1% $55.9

RL-0040 Nuclear Facility D&D, Remainder of Hanford $15.1 $15.9 $14.7 $0.7 4.9% $1.2 7.4% $78.8

RL-0041 Nuclear Facility D&D, River Corridor Closure $3.6 $3.7 $3.3 $0.1 2.7% $0.5 12.5% $18.6

RL-0042 Nuclear Facility D&D, FFTF Project $12.8 $9.1 $9.3 -$3.6 -28.4% -$0.2 -1.9% $44.2

RL-0080 Operate Waste Disposal Facility $0.8 $0.7 $0.7 -$0.1 -15.0% $0.0 -4.1% $3.6

Subtotal Sub-project Work scope $160.3 $147.8 $156.0 -$12.5 -7.8% -$8.2 -5.6% $758.7
4.4.6.1+.2 Request for Services & National Programs $2.5 $2.4 $2.2 -$0.2 -7.3% $0.2 6.9% $6.0

4.4.6.3 Work Orders from PNNL $1.5 $1.5 $1.4 $0.0 0.0% $0.1 7.8% $6.1

4.4.6.4 Work Orders from BHI $0.5 $0.5 $0.5 $0.0 0.0% $0.0 0.9% $1.4

4.4.6.6+.9 Work Orders from BNI/AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -38.1% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $7.8 $7.8 $7.7 $0.0 0.4% $0.1 0.8% $27.0

Total Work For Others $12.4 $12.2 $11.9 -$0.2 -1.2% $0.3 2.5% $41.0
Total FH Contract Work scope $172.6 $160.0 $168.0 -$12.6 -7.3% -$7.9 -5.0% $799.7
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$12.6M/ 
-7.3% unfavorable schedule variance.  The significant schedule variances are discussed in the 
following sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel 
Stabilization and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); Soil 
and Water Remediation, Groundwater/Vadose Zone (Section G); and Nuclear Facility D&D, FFTF 
Project (Section E). 
 
Cost Performance:  FYTD cost performance reflects a -$7.9M/-5.0% unfavorable cost variance.  
The significant cost variances are discussed in the following sections:  Nuclear Materials 
Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition (Section 
C); Solid Waste Stabilization and Disposition (Section F); Safeguards and Security (Section H); 
and Nuclear Facility D&D, Remainder of Hanford (Section D).  
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Performance Status  
FYTD and Monthly ($M)

35.0

49.0

63.0

77.0

91.0

105.0

M
on

th
ly

 P
er

fo
rm

an
ce

45.0

196.0

347.0

498.0

649.0

800.0

FY
TD

 P
er

fo
rm

an
ce

 

Monthly BCWS 52.0 63.1 57.6 62.5 61.0 76.6 61.9 62.3 58.9 74.6 64.8 104.7

Monthly BCWP 47.8 59.8 52.4

Monthly ACWP 44.4 64.5 59.1

FYTD BCWS 52.0 115.0 172.6 235.2 296.2 372.8 434.7 496.9 555.8 630.3 695.1 799.7

FYTD BCWP 47.8 107.5 160.0

FYTD ACWP  44.4 108.8 168.0

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

 
 

FY 2005 Schedule/Cost Performance, continued 
 

 
 
  
 

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess 
milestone performance provides an effective tool for managing the PHMC contract.  FY 2005 
milestone information is based upon the current baseline including RL-approved changes.  
Changes in both the number and type of milestones from month to month are the result of 
Baseline Change Requests approved during the year. 
 
Fiscal year to date milestone performance shows no enforceable agreement milestones to be 
overdue.  However, the completion of TPA M-34-33B, “Complete KE Basin Sludge Consolidation,” 
due March 1, 2005, is projected to be complete March 17, 2005. 
 
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 3 2 0 0 1 4 1 11
DOE-HQ 1 0 0 1 0 1 0 3

RL 2 0 0 1 1 6 2 12
Total FH 6 2 0 2 2 11 3 26

REMAINING SCHEDULED
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Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  
IPABS quantities are reported monthly to DOE-HQ. 
 

Oct Nov Dec FY 2005 1st 2nd 3rd 4th FY 2005 
2004 2004 2004 To Date Qtr Qtr Qtr Qtr Total

Planned     -       -       -           -       -       -        -             -           - 
Actual     -       -       -           -       -       -        -             -           - 

Planned     -       -       -           -       -       -         2            3          5 
Actual      3      6      4         13    13     -        -             -          13 

Planned      -        -        -            -        -        -        -             -           - 
Actual      -       40   120        160   160      -        -             -        160 

Planned 0.0 0.0 0.2 0.2 0.2 0.2 0.2 0.2          1 
Actual 22.1 0.6 1.0 23.7 23.7 0.0 0.0 0.0        24 

Planned     81     81     81        243   243   246   247        247      983 
Actual      -        -       25          25     25      -        -             -          25 

Planned   250   273   251        774   774   388   969     1,744   3,875 
Actual   234   195   258        687   687      -        -             -        687 

Planned      -        -        -            -        -        -        -              1          1 
Actual      -        -        -            -        -        -        -             -           - 

* Industrial Facility Completions dispositioned in December were MO103, MO105, MO830, and 305A.  

Low-Level and Mixed Low-
Level Waste disposed (cubic 
meters)

Nuclear Facility Completions (# 
of facilities)

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged 
for long-term storage (# of 
containers)

Measure/Units

Industrial Facility Completions 
(# of facilities)*

Transuranic Waste shipped for 
disposal at WIPP (cubic 
meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)
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Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated 
cleanup. Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  
Items highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an 
overdue status. 
 
NOTE:  GFS/I data is through January 31, 2005. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GF

I 

RL Letter 
No. & Date 
Completed

FH 
Submitta

l 

FH Letter 
No. & Date 
Completed 

GF0112 C.2.2.1.2.4 
Disposition 
SNM 

WBS 4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200
, C.2.2.1.2, 
"Dispositio
n SNM", 
GF0112 
 
DE-AC06-
96RL13200
, RL-011, 
1b 

Authorizatio
n to ship 
Hanford Pu 
to SRS or 
other 
location. 
Commitm
ent: 30 
August 
2004 

      

Approve updates to the Annual 
Performance Objectives, Measures, and 
Commitments Report within 30 days of 

submittal 

GF0089 C.5.1.2 
Integrated 
Safety 
Management 
System 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Managemen
t System 

• Safety & 
Health 

 DE-AC06-
96RL13200
, C.5.1, 
"Integrated 
Safety 
Manageme
nt System", 
GF0089 

Approve 
updates to the 
Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 
30 days of 
submittal 
Commitment
: 16 
December 
2004 

  FY 2005 
Performance 
Objectives, 
Measures, 
and 
Commitment
s Report 
Planned: 1 
September 
2004 

FH-0402747 
FH-0402747.1 
Completed: 16 
November 2004 
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Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated 
cleanup. Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected Performance Incentive.  
Items in “pink” reflect an overdue status. 
 
NOTE:  All contract deliverable data is through January 31, 2005. 
 
 

Ref. ID SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

Authorization Agreement for K-Basins (review 
and update yearly) 

CD0001 C.2.1.1.1.
1 
Maintain 
Safe & 
Compliant 
100 K Area 
Facilities 

WBS 
4.1.1.1.8 
100K Safe & 
Compliant 
Maintain 
and Update 
Safety 
Basis and 
Authorizati
on 
Agreement 
for SNF 
Facilities 

• K Basins 
Closure 

 DE-AC06-
96RL1320
0, 
C.2.1.1.1, 
"Maintain 
Safe & 
Compliant 
100 K Area 
Facilities", 
CD0001 
 
DE-AC06-
96RL1320
0, H.41 

Authorization 
Agreement for K-
Basins (2004) 
Planned: 31 
October 2004 

      

CD0321 C.2.1.1.1.
5 
Remove K 
Basins 
Sludge 

WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin 
Sludge 

• K Basins 
Closure 

 DE-AC06-
96RL1320
0, 
C.2.1.1.1, 
"Remove K 
Basins 
Sludge", 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 1 
March 2005 
Planned: 30 
December 2004

      

Waste Encapsulation and Storage Facility 
Update to Final Safety Analysis Report (SAR) 

(Including Hazard Analysis Data) (Annual)  

CD0026 C.2.2.1.3.
1 
Maintain 
Safe and 
Compliant 
WESF 

WBS 
4.1.2.3.1 
Maintain Safe 
and 
Compliant 
WESF 
Maintain 
Safe and 
Compliant 
WESF 

• Solid 
Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL1320
0, 
C.2.2.1.3, 
"Maintain 
Safe and 
Compliant 
WESF", 
CD0026 

Waste 
Encapsulation 
and Storage 
Facility Update to 
Final Safety 
Analysis Report 
(SAR) (Including 
Hazard Analysis 
Data) (2005)  
Planned: 30 
January 2005 

      

M-091-40L: Submit quarterly Burial Ground 
vent/substrate sampling results 

CD0364 C.2.2.2.1 
Remediate 
200 Area 
Waste Sites 

WBS 4.1.2.5 
200 Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste Sites 

• Central 
Plateau 
D&D and 
River 
Corridor 
Closure 

 DOE/RL-
89-10, DE-
AC06-
96RL1320
0, C.2.2.2, 
"Remediat
e 200 Area 
Waste 
Sites", 
CD0364 

M-091-40L-005: 
Submit quarterly 
Burial Ground 
vent/substrate 
sampling results
Commitment: 1 
March 2005 

      



 
DOE/RL-2000-76, Rev. 50 Overview           A: 13

 

PHMC Performance Report                December 2004
Section A                  Overview 

 

Contract Deliverables, continued 
 

 
Discharge Monitoring Report for State Waste 

Discharge Permit ST 4501 (Semi-annually) 
CD0044 C.2.4.1.1 

Maintain 
Safe & 
Compliant 
FFTF 
Complex 

WBS 
4.1.4.1.1 
Maintain 
Safe & 
Compliant 
FFTF 
Complex 
Maintain 
Safe & 
Compliant 
FFTF 
Complex 

• FFTF 
Closure 

 DE-AC06-
96RL13200, 
C.2.4.1, 
"Maintain 
Safe & 
Compliant 
FFTF 
Complex", 
CD0044 

Discharge 
Monitoring Report 
for State Waste 
Discharge Permit 
ST 4501 (CY 
2004, 2nd Half) 
Planned: 15 
February 2005 

      

ST 4500 and ST 4502 Discharge Monitoring 
Reports for the 200 Area Effluent Treatment and 
Treated Effluent Disposal Facilities (Quarterly) 

CD0315 C.3.7.1 
Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

WBS 4.2.6 
200 Area 
Liquid 
Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Solid 
Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7, 
"Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations", 
CD0315 

ST 4500 and ST 
4502 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
and Treated 
Effluent Disposal 
Facilities (2005, 1st 
Quarter) 
Planned: 14 
February 2005 

      

Submittal of Department of Natural Resources 
Land Lease Monitoring Report (Monthly) 

CD0108 C.3.9.1 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

WBS 4.2.7 
300 Area 
Liquid 
Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

• Solid 
Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.9, 
"Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations", 
CD0108 

Submittal of 
Department of 
Natural Resources 
Land Lease 
Monitoring Report 
(2005, January) 
Planned: 28 
February 2005 

      

Summary of Fire and Other Property Damage 
Experience/Report (Annual or as required) 

CD0099 C.4.2.14 
Fire 
Departmen
t 

WBS 4.3.1.5 
Hanford Fire 
Department 
Fire 
Department 

• Closure 
Services and 
Infrastructur
e 

 DE-AC06-
96RL13200, 
C.4.2, "Fire 
Department
", CD0099 

Summary of Fire 
and Other Property 
Damage 
Experience/Report 
(Calendar Year 
2004) 
Planned: 15 
February 2005 
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Contract Deliverables, continued 
 

Nuclear Material Accountability 
Transaction Data Report (Monthly) 

CD0114 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabili
ty 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0114 

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(FY2005 
January) 
Planned: 11 
February 
2005 

      

Nuclear Material Balance Report 
(Monthly) 

CD0115 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabili
ty 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards 
& Security", 
CD0115 

Nuclear 
Material 
Balance Report 
(FY2005 
January) 
Planned: 15 
February 
2005 

      

Quarterly Discharge Monitoring Reports 
(Lagoon Activities/Discharges) 

CD0128 C.4.2.51 
Utilities 
Operations 
and 
Maintenance
--Sewer 
Utilities 

WBS 4.3.1.1.2 
Sewer Utilities 
Utilities 
Operations 
and 
Maintenance
--Sewer 
Utilities 

• Closure 
Services and 
Infrastructur
e 

 DE-AC06-
96RL13200, 
C.4.2, 
"Utilities 
Operations 
and 
Maintenanc
e--Sewer 
Utilities", 
CD0128 

Quarterly 
Discharge 
Monitoring 
Reports 
(Lagoon 
Activities/Disch
arges) (CY2004 
4th Quarter) 
Planned: 1 
March 2005 

      

200E, 200W, 300, 400 Area Drinking Water 
Report (Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance
--Water 
Compliance 
and 
Sampling 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance
--Water 
Compliance 
and 
Sampling 

• Closure 
Services and 
Infrastructur
e 

 DE-AC06-
96RL13200, 
C.4.2, 
"Utilities 
Operations 
and 
Maintenanc
e--Water 
Compliance 
and 
Sampling", 
CD0300 

200E, 200W, 
300, 400 Area 
Drinking Water 
Report (2005, 
January) 
Planned: 10 
February 
2005 
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Contract Deliverables, continued 
 

Annual Noncompliance Report CD0153 C.5.1.1 
Environment
al Protection 

WBS 4.4.3.3 
Environmenta
l Protection 
Environmen
tal 
Protection 

• Regulatory 
Compliance 

 WA78000896
7, Permit 
Condition 
I.E.19. (Sept. 
94) 
 
DE-AC06-
96RL13200, 
C.5.1, 
"Environment
al Protection", 
CD0153 

Noncompliance 
Report (2005)
Planned: 22 
February 
2005 

      

EPCRA Section 312 Tier Two Emergency 
and Hazardous Chemical Inventory Report 

(Annual) 

CD0146 C.5.1.1 
Environment
al Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environment
al Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environment
al Protection", 
CD0146 2004 EPCRA 

Section 312 
Tier Two 
Emergency and 
Hazardous 
Chemical 
Inventory 
Report 
Planned: 22 
February 
2005 

      

Hanford (AOP) Semi-Annual Report CD0151 C.5.1.1 
Environment
al Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environment
al Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environment
al Protection", 
CD0151 

Hanford (AOP) 
Semi-Annual 
Report (2005 
1st Half) 
Planned: 15 
February 
2005 

      

Hanford Site Annual Dangerous Waste 
Reports 

CD0157 C.5.1.1 
Environment
al Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environment
al Protection 

• Regulatory 
Compliance 

 WA78000896
7, Permit 
Condition 
I.E.22 
 
DE-AC06-
96RL13200, 
C.5.1, 
"Environment
al Protection", 
CD0157 

2004 Hanford 
Site Annual 
Dangerous 
Waste Report
Planned: 22 
February 
2005 
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Contract Deliverables, continued 
 
 

National Pollutant Discharge 
Elimination System Discharge 
Monitoring Report (Monthly) 

CD0288 C.5.1.1 
Environme
ntal 
Protection 

WBS 
4.4.3.3 
Environme
ntal 
Protection 
Environm
ental 
Protectio
n 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200
, C.5.1, 
"Environm
ental 
Protection"
, CD0288 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
January) 
Planned: 25 
February 2005

      

ST-4508 Log of Significant Discharges 
(Annual) 

CD0144 C.5.1.1 
Environme
ntal 
Protection 

WBS 
4.4.3.3 
Environme
ntal 
Protection 
Environm
ental 
Protectio
n 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200
, C.5.1, 
"Environm
ental 
Protection"
, CD0144 

ST 4508 Log of 
Significant 
Discharges 
(2005) 
Planned: 15 
February 2005

      

Unreviewed Safety Question Summary 
Report for each FH managed category 
1, 2, and 3 nuclear facilities (Annual) 

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Nuclear 
Safety", 
CD0182 Unreviewed 

Safety Question 
Summary Report 
for WESF (2005)
Planned: 28 
February 2005

      

Update to the approved Quality 
Assurance Program Description 

(QAPD) (Annual) 

CD0136 C.5.1.5 
Quality 
Assurance 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Quality 
Assurance", 
CD0136 2005 Update to 

the approved 
Quality 
Assurance 
Program 
Description 
(QAPD) 
Planned: 30 
January 2005 

      

Contract Funds Status Report 
(Monthly) 

CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0179 

Contract Funds 
Status Report 
(January FY05) 
Planned: 28 
February 2005
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Contract Deliverables, continued 
 
 

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0271 

Depreciation 
Charges (FY2005 
January) 
Planned: 10 
February 2005 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2005 
January) 
Planned: 10 
February 2005 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (FY2005 
January) 
Planned: 10 
February 2005 

      

Reconciliation of Activities Charged to Suspense 
Debits and Budget and Reporting (B&R) Number 

(Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 Reconciliation of 

Activities Charged 
to Suspense Debits 
and Budget and 
Reporting (B&R) 
Number (FY2005, 
January) 
Planned: 10 
February 2005 

      

Diversity Plan Update (Annual update) CD0183 C.5.3.4 
Contract 
Reporting 

WBS 
4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• 
Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0183 

Diversity Plan 
Update (2005) 
Planned: 15 
February 2005 
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Contract Deliverables, continued 
 
 

Minority and Female Personnel Inventory and 
Evaluation for Promotional Opportunities Report 

(Annual) 

CD0184 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200
, C.5.3, 
"Contract 
Reporting"
, CD0184 Minority and 

Female 
Personnel 
Inventory and 
Evaluation for 
Promotional 
Opportunities 
Report (2004)
Planned: 15 
February 
2005 

         

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC Planning 
and Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200
, C.5.3, 
"Contract 
Reporting"
, CD0169 

Project 
Hanford 
Management 
Contract 
Performance 
Report 
(12/2004) 
Planned: 7 
February 
2005 

      

Standard Form 294, Subcontracting Report for 
Individual Contracts (Semi-Annual) 

CD0176 C.5.3.4 
Contract 
Reporting 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business 
Services 

 DE-AC06-
96RL1320
0, C.5.3, 
"Contract 
Reporting
", CD0176
 
DE-AC06-
96RL1320
0, I.28(j) 

Standard Form 
294, 
Subcontracting 
Report for 
Individual 
Contracts (2004 
2nd Half) 
Planned: 28 
February 2005

       

 
 


